

## **Project Updates**

December, 2015

Contract signed November 30, 2015 with Tyler Technologies. Resource planning has started with Tyler. Projected kick-off date of January 25, 2016.