

NOACSC USAS/USPS Redesign Scheduling thru FY23

Slot	Prep Month	Go Live Month	District	NOACSC Lead*	Slot	Slot	Prep Month	Go Live Month	District	District	NOACSC Lead*	Slot	Prep Month	Go Live Month	District	NOACSC Lead*
<b>FY19</b>					<b>FY22</b>							<b>FY25</b>				
#1	Jun-18	Jul-18	Elida	Winhover	#24	#32	Jul-21	Aug-21	Arcadia	Bath	Core	#48	Jul-24	Aug-24	TBD #48	Core
#2	Aug-18	Sep-18	Kalida	Buss	#25	#33	Aug-21	Sep-21	Wapakoneta	Jennings	Winhover	#49	Aug-24	Sep-24	TBD #49	Winhover
#3	Oct-18	Nov-18	Eastwood	Core	#26	#34	Sep-21	Oct-21	Allen East	Carey	Buss	#50	Sep-24	Oct-24	TBD #50	Buss
#4	Jan-19	Feb-19	Lima City	Winhover	#27	#35	Oct-21	Nov-21	Ada	Delphos	Core	#51	Oct-24	Nov-24	TBD #51	Core
#5	Feb-19	Mar-19	Apollo	Buss	#28	#36	Jan-22	Feb-22	Cory Rawson	Hancock ESC	Winhover	#52	Jan-25	Feb-25	TBD #52	Winhover
#6	Mar-19	Apr-19	Miller City	Core	#29	#37	Feb-22	Mar-22	Van Wert	Lincolnview	Buss	#53	Feb-25	Mar-25	TBD #53	Buss
#7	Apr-19	May-19	Putnam ESC	Winhover	#30	#38	Mar-22	Apr-22	Perry	Shawnee	Core	#54	Mar-25	Apr-25	TBD #54	Core
					#31	#39	Apr-22	May-22	Vanlue	WB ESC	Winhover					
<b>FY20</b>					<b>FY23</b>							This Schedule: June and December are months to avoid Seven districts in FY19, Eight in subsequent years until FY22 Implementation process should be mature enough by FY22 to "double-up" Districts and finish by end of FY23. *NOACSC Leads are placeholders and will change as project progresses.				
#8	Jul-19	Aug-19	Wayne Trace	Buss	#40	#48	Jul-22	Aug-22	TBD #40	TBD #48	Buss					
#9	Aug-19	Sep-19	Antwerp	Core	#41	#49	Aug-22	Sep-22	Liberty-Benton	Van Buren	Core					
#10	Sep-19	Oct-19	Bluffton	Winhover	#42	#50	Sep-22	Oct-22	Allen ESC	WCLA	Winhover					
#11	Oct-19	Nov-19	Ottawa-Glandorf	Buss	#43	#51	Oct-22	Nov-22	Arlington	McComb	Buss					
#12	Jan-20	Feb-20	Crestview	Core	#44	#52	Jan-23	Feb-23	Tiffin	Columbus Grove	Core					
#13	Feb-20	Mar-20	Vantage	Winhover	#45	#53	Feb-23	Mar-23	Spencerville	Ottoville	Winhover					
#14	Mar-20	Apr-20	Continental	Buss	#46	#54	Mar-23	Apr-23	TBD #46	TBD #54	Buss					
#15	Apr-20	May-20	Leipsic	Core	#47		Apr-23	May-23	TBD #47		Core					
<b>FY21</b>					<b>FY24</b>											
#16	Jul-20	Aug-20	Pandora-Gilboa	Winhover	#40		Jul-23	Aug-23	TBD #40		Winhover					
#17	Aug-20	Sep-20	Marion Local	Buss	#41		Aug-23	Sep-23	TBD #41		Buss					
#18	Sep-20	Oct-20	Parkway	Core	#42		Sep-23	Oct-23	TBD #42		Core					
#19	Oct-20	Nov-20	St Henry	Winhover	#43		Oct-23	Nov-23	TBD #43		Winhover					
#20	Jan-21	Feb-21	Fort Recovery	Buss	#44		Jan-24	Feb-24	TBD #44		Buss					
#21	Feb-21	Mar-21	Celina	Core	#45		Feb-24	Mar-24	TBD #45		Core					
#22	Mar-21	Apr-21	Coldwater	Winhover	#46		Mar-24	Apr-24	TBD #46		Winhover					
#23	Apr-21	May-21	Mercer ESC	Buss	#47		Apr-24	May-24	TBD #47		Buss					