

NOACSC USAS/USPS Redesign Project - Status and Schedule

County and Districts Wave Status County and Districts Wave Status

S:/Fiscal/Redesign/Jan 2019 Meetings/Wave Status

Allen County

Allen County ESC		
Allen East		
Apollo		
Bath		
Bluffton		
Delphos		
Elida	1	Live
Lima		
Perry		
Shawnee		
Spencerville	3	Scheduled
WCLA		

Auglaize County

St. Marys		
Wapakoneta		

Hancock County

Arcadia		
Arlington		
Cory-Rawson		
Findlay		
Hancock County ESC		
Liberty Benton		
McComb		
Van Buren		
Vanlue		

Hardin County

Ada		
-----	--	--

Mercer County

Celina		
Coldwater		
Fort Recovery		
Marion Local		
Mercer County ESC	3	Scheduled
Parkway		
St. Henry		
Wave 1 Jan Jun '18	2	
Wave 2 Jul Dec '18	2	
Wave 3 Jan Jun '19	2	

Paulding County

Antwerp		
Paulding		
Wayne Trace		
Western Buckeye ESC		

Putnam County

Columbus Grove		
Continental		
Fort Jennings		
Kalida	2	Live
Miller City		
Ottoville		
Ottawa-Glandorf		
Pandora-Gilboa		
Putnam County ESC		
Leipsic		

Seneca County

Tiffin		
--------	--	--

Van Wert County

Crestview		
Lincolnview		
Van Wert City		
Vantage		

Wood County

Eastwood	2	Live
North Baltimore		

Wyandot County

Carey		
-------	--	--

Other

Heir Force		
NOACSC	1	Live
Wave 4 Jul Dec '19	4	
Wave 5 Jan Jun '20	4	
Wave 6 Jul Dec '20	4	
Wave 7 Jan Jun '21	4	
Wave 8 Jul Dec '21	4	